STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL HA22

PROPCSALS | SSUED 14

NUMBER OF BI DDERS 9
PROGRAM ELEMENTS

05/21/03
04- 252074
04- SON-101-2.9

ENG NEERS EST

RAS

Bl D TOTAL

126, 848. 00

133, 456. 00

136, 194. 00

150, 309. 00

159, 420. 00

B I

205, 000. 00 AMOUNT UNDER

Bl DDER | D

D SUMMARY

DEPARTMENT OF TRANSPORTATI ON

I N SONOVA COUNTY NEAR PETALUVA AT

SOUTH PETALUVA UNDERCRGSSI NG

RESURFACE PARK AND RI DE LOT

0. 0% WOVEN S BUSI NESS ENTERPRI SES -
228, 000

78, 15

Bl DDER | NFORVATI ON  (

GHI LOTTI BROS I NC

525 JACOBY STREET
SAN RAFAEL CA 94901

MAGG CRA AND CHI LOTTI

555 DUBA S ST
SAN RAFAEL CA 94901

GHI LOTTI CONSTRUCTI ON
I NC
246 GH LOITI AVENUE

SANTA RCSA CA 95407
ARGONAUT CONSTRUCTCRS

P O BOX 639
SANTA ROSA CA 95402

VETROPCLE

P O BOX 1632
LAKE FOREST CA 92609

Bl D245
PAGE 1
05/22/03

CONTRACT CCDE 'K '

23 CONTRACT | TEMS

FEDERAL AlID NONE

0. 0% DI SABLED VETERANS BUSI NE
TOTAL NUMBER OF WORKI NG DAYS

2.00 PERCENT UNDER EST

NAME/ ADDRESS/ LOCATI ON)

415 454-7011
00132128

FAX 415 454-8376

I NC 415 459- 8640
00226767

FAX 415 459-2065

COVPANY 707 585-1221

00644515

FAX 707 585-1601

707 542-4862
00171432

FAX 707 542-3210

949 380-9414
00534372

FAX 949 380-9473

SS ENTERPRI SES -
25

38. 12

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

BID | S OVER SBP
PREFERENCE LIM TS

SB PREF CLAI MED

BID I S OVER SBP
PREFERENCE LI M TS

3. 0%



04- 252074
04- SON- 101
05/ 21/ 03

160, 726. 00

165, 646. 25

166, 245. 04

190, 295. 00

NORTH BAY CONSTRUCTI ON | NC

P O BOX 6004
PETALUVA CA 94955- 6004

Pl AZZA CONSTRUCTI ON

P O BOX 573
PENNGROVE CA 94951

PROFESSI ONAL CONSTRUCTI ON
SERVI CES

164 BELLE AVE

PLEASANT HI LL CA 94523

J A GONSALVES AND SON
CONSTRUCTI ON | NC

P O BOX 6553

NAPA CA 94581

FAX

FAX

FAX

FAX

707 763-2891
00357560
707 765-6417

707 795-0270
00406456
707 792-0193

925 945-1052
00733742
925 945-1738

707 258-6261
00676166
707 258-1240

Bl D245
PAGE 2
05/ 22/ 03

CC PREF CLAI MED

SB PREF CLAI MED

BID | S OVER SBP
PREFERENCE LIM TS

SB PREF CLAI MED

BID I S OVER SBP
PREFERENCE LI M TS

SB PREF CLAI MED

BID | S OVER SBP
PREFERENCE LIM TS



04- 252074 Bl D245

04- SON- 101 PAGE 3
05/ 21/ 03 05/ 22/ 03

LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08 ADVANCED ENVI RONMENTAL SERVI CES OFF HAUL AND DI SPOSE OF HAZARDOUS MATERI AL
7 HAMPTON AVE
SAN ANSELMO CA 94960



04- 252074 Bl D245
04- SON- 101 PAGE 4
05/ 21/ 03 05/ 22/ 03
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
09 BRUCE ENTERPRI SE STRI PI NG
NOVATO CA
R E MAHER M NOR CONCRETE
AMERI CAN CANYON CA
SCHOTKA CONSTRUCTI ON CONSTRUCTI ON AREA SI GNS
AVERI CAN CANYON CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 ADVANCED ENVI RONMVENTAL SERVI CES HAUL MATERI AL ( PARTI AL)
CORTE MADERA CA
BRUCE ENTERPRI SES SI GNS, STRI PI NG AND BUVPERS
NOVATO CA
DAVI D NI EVAN HAUL VARI QUS
SACRAMENTO CA
THOVAS AND PRATT WATER PCLLUTI ON CONTRCL PROGRAM
Pl NOLE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 BURKE CONSTRUCTI ON CONSTRUCTI ON AREA SI GNS

CONTI NUED

SHI NGLE SPRI NGS CA

R E MAHER
AVERI CAN CANYON CA
ON NEXT PAGE

CONCRETE



04- 252074 Bl D245
04- SON- 101 PAGE 5
05/ 21/ 03 05/ 22/ 03
LI ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 STRI PI NG GRAPHI CS SI GNS AND STRI PI NG
PETALUVA CA
THOVAS AND PRATT Al R MONI TORI NG AND SLAB
PI NOLE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 NO FAULT ASPHALT PAVI NG
P O BOX 50877
PALO ALTO CA 94303
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 R E MAHER CONCRETE

4545 HESS DRI VE
AMERI CAN CANYON CA 94589

SCHOTKA CONSTRUCTI ON | NC
555 NAPA VALLEY HWY
AMERI CAN CANYON CA 94503

STRI PI NG GRAPHI CS
1364 N MC DOWELL
PETALUVA CA 94954

THOVAS AND PRATT
1564 FI RZGERLAD DRI VE
PI NOLE CA 94564

CONSTRUCT!I ON AREA SI GNS AND ROADSI DE SI GNS

STRI PI NG

| TEVS 2 AND 14 ( PORTI ON)



04- 252074 Bl D245

04- SON- 101 PAGE 6

05/ 21/ 03 05/ 22/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
07 ADVANCED ENVI RONMENTAL SERVI CES HAUL LEAD EXCAVATI ON
P O BOX 593
CORTE MADERA CA 94976
GLOBAL ENVI RONMVENTAL NETWORK WATER PCLLUTI ON CONTROL PLAN AND LEAD COVPLI ANCE PLAN
P O BOX 8068

FOUNTAI N VALLEY CA 92728

LEMOS CONCRETE CONSTRUCTI ON | NC CONCRETE
377 ROSELAND AVE
SANTA ROSA CA 95407

STRI PI NG GRAPHI CS STRI PI NG, MARKI NG AND PARKI NG BUVPERS
1364 N MC DOWNEL BLVD
PETALUVA CA 94954

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 ADVANCED ENVI ROMENTAL EXCAVATI ON, TRANSPORT, DI SPOSAL AND LEAD COWPLI ANCE PLAN
CORTE MADERA CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA S| GNS
STRI PI NG GRAPHI CS I TEM5 21 THRU 23

PETALUVA CA



04- 252074 Bl D245

04- SON- 101 PAGE 7
05/ 21/ 03 05/ 22/ 03
LI ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ADVANCED ENVI RONMENTAL AERI ALLY DEPGCSI TED LEAD
CORTE MADERA CA
STRI PI NG GRAPHI CS STRI PI NG
PETALUVA CA

TAKAKO TRAFFI C TRAFFI C CONTROL ( PARTI AL)



04- 252074 Bl D245

04- SO\ 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
05/ 21/ 03 05/ 22/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 071325 TEMPORARY FENCE ( TYPE ESA) M 65 10. 00 650. 00
2 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 500. 00* 500. 00
PROGRAM
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 000. 00* 2, 000. 00
4 074029 TEMPORARY SI LT FENCE M 200 18. 00 3, 600. 00
5 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 250. 00 1, 250. 00
6 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 1, 400. 00* 1, 400. 00
7 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 1, 323. 00* 1,323.00
8 152390 RELOCATE ROADSI DE SI GN EA 2 230. 00 460. 00
9 (S) 153101 PLANE ASPHALT CONCRETE PAVENVENT MR 50 6. 00 300. 00
10 153210 REMOVE CONCRETE VB 2 320. 00 640. 00
11 160101 CLEAR NG AND GRUBBI NG LS LUMP SUM 5, 000. 00* 5, 000. 00
12 190101 ROADWAY EXCAVATI ON VB 82 250. 00 20, 500. 00
13 190103 ROADWAY EXCAVATI ON ( TYPE Y) VB 75 135. 00 10, 125. 00
(AERI ALLY DEPOSI TED LEAD)
14 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 1, 150. 00* 1, 150. 00
15 260201 CLASS 2 AGGREGATE BASE VB 125 125. 00 15, 625. 00
16 390095 REPLACE ASPHALT CONCRETE SURFACI NG VB 7 500. 00 3. 500. 00
17 390189 ASPHALT CONCRETE (TYPE A, 19- MM TONN 110 55. 00 6, 050. 00
MAXI MUM GRADI NG)
18 390190 ASPHALT CONCRETE (TYPE A, 12.5-M TONN 90 55. 00 4, 950. 00
MAXI MUM GRADI NG)
19 566011 ROADSI DE SI GN - ONE POST EA 5 265. 00 1, 325. 00
20 731502 M NOR CONCRETE (M SCELLANEOUS VB 80 545. 00 43, 600. 00
CONSTRUCTI ON)
21 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG MR 24 50. 00 1, 200. 00
22 (S) 840561 100 MM THERVOPLASTI C TRAFFI C STRI PE M 245 4.00 980. 00
23 842000 PARKI NG BUMPER ( PRECAST CONCRETE) EA 36 20. 00 720. 00

TOTAL 126, 848. 00



| TEM

NNNNNRRPRREPRRERRRR R
WNRPOOONOUIAWNROOONOUITAWNER

_|
9

04- 252074
04- SON- 101
05/ 21/ 03
SECOND
BI D AMOUNT
20. 00 1300. 00
750. 00* 750. 00
2,907. 00* 2907. 00
20. 00 4000. 00
2,600. 00 2600. 00
1, 300. 00* 1300. 00
2, 000. 00* 2000. 00
125. 00 250. 00
60. 00 3000. 00
825. 00 1650. 00
5, 000. 00* 5000. 00
150. 00 12300. 00
210. 00 15750. 00
1, 500. 00* 1500. 00
155. 00 19375. 00
555. 00 3885. 00
120. 00 13200. 00
140. 00 12600. 00
125. 00 625. 00
330. 00 26400. 00
50. 00 1200. 00
3.20 784. 00
30. 00 1080. 00
133, 456. 00

SUMMARY OF REMA
THI RD
Bl D AMOUNT
20. 00 1300. 00
1, 000. 00* 1000. 00
2, 600. 00* 2600. 00
11.00 2200. 00
3, 200. 00 3200. 00
1, 000. 00* 1000. 00
5, 850. 00* 5850. 00
125. 00 250. 00
15. 00 750. 00
245. 00 490. 00
5, 000. 00* 5000. 00
50. 00 4100. 00
240. 00 18000. 00
2, 300. 00* 2300. 00
100. 00 12500. 00
670. 00 4690. 00
120. 00 13200. 00
130. 00 11700. 00
200. 00 1000. 00
525. 00 42000. 00
50. 00 1200. 00
3.20 784. 00
30. 00 1080. 00
136, 194. 00

NI NG BI DDERS
FOURTH
Bl D AMOUNT
16. 00 1040. 00
1, 200. 00* 1200. 00
1, 100. 00~ 1100. 00
13. 00 2600. 00
1, 900. 00 1900. 00
1, 350. 00* 1350. 00
20, 390. 00* 20390. 00
126. 00 252.00
50. 00 2500. 00
250. 00 500. 00
7, 485. 00* 7485. 00
65. 00 5330. 00
575. 00 43125. 00
2, 940. 00* 2940. 00
60. 00 7500. 00
360. 00 2520. 00
76. 00 8360. 00
89. 00 8010. 00
223. 00 1115. 00
350. 00 28000. 00
58. 00 1392. 00
4.00 980. 00
20. 00 720. 00
150, 309. 00

Bl D245

PAGE 9
05/ 22/ 03
FI FTH
Bl D AMOUNT
20. 00 1300. 00
2, 000. 00* 2000. 00
2, 000. 00~ 2000. 00
15. 00 3000. 00
1, 500. 00 1500. 00
1, 000. 00* 1000. 00
5, 000. 00~ 5000. 00
200. 00 400. 00
80. 00 4000. 00
500. 00 1000. 00
7, 000. 00~* 7000. 00
100. 00 8200. 00
200. 00 15000. 00
2, 000. 00* 2000. 00
100. 00 12500. 00
600. 00 4200. 00
130. 00 14300. 00
130. 00 11700. 00
300. 00 1500. 00
650. 00 52000. 00
100. 00 2400. 00
20. 00 4900. 00
70. 00 2520. 00
159, 420. 00



| TEM

NNNNNRRPRREPRRERRRR R
WNRPOOONOUIAWNROOONOUITAWNER

_|
9

04- 252074
04- SON- 101
05/ 21/ 03

.00
4.00

160, 726. 00

SUMMARY

OF

REMA

.00
.85

165, 646. 25

N

NG BI DDERS
El GHTH
Bl D AMOUNT

21.30 1384
3, 550. 00* 3550
4, 260. 00* 4260
14. 20 2840
2, 840. 00 2840
2, 030. 60* 2030
14, 200. 00~ 14200
177.50 355
58. 22 2911
213.00 426
4,544.00* 4544
51.51 4223
274.533 20589
4,970. 00* 4970
77.844 9730
568. 00 3976
142. 00 15620
142. 00 12780
355. 00 1775
610. 60 48848
82. 36 1976
5.68 1391
28.40 1022
166, 245. 04

Bl D245
PAGE 10
05/ 22/ 03
NI NTH
Bl D AMOUNT
55. 00 3575
1, 500. 00* 1500
1, 500. 00~ 1500
32.00 6400
1, 500. 00 1500
3, 500. 00* 3500
7, 500. 00~* 7500
200. 00 400
31.00 1550
500. 00 1000
15, 000. 00* 15000
115. 00 9430
300. 00 22500
2, 000. 00* 2000
82. 00 10250
750. 00 5250
125. 00 13750
135. 00 12150
400. 00 2000
830. 00 66400
60. 00 1440
4.00 980
20. 00 720
190, 295. 00



